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South Bay International 
Wastewater Treatment Plant

Secondary Treatment



Construction Status
Scheduled Project Completion 5/31/11
Secondary Compliance Date 1/5/11
Award Amount: $87,637,816
Current Contract Amount: $87,693,405
Approximately 52% Complete as of 
Jan 1, 2010



Construction Status
Scheduled Completion Date exceeds 
Compliance Date of 1/5/11
Acceleration Modification has been issued 
and is now under negotiation with PCL
Plan is to working 10 hr days/ 8 hr Saturday 
and move up delivery of mechanical and 
electrical equipment
Intent is to have secondary effluent compliant  
with permit by 1/5/11 with overall contract 
completion by 3/24/11



RAS/WAS Pump Station



Secondary Sedimentation Effluent 
Channel



Construction of IMLR Walls
within Aeration Tanks



Aeration Tank 
Influent Gallery



Pouring Slab on Grade for O&M 
and Maintenance Building
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Backfilling Secondary 
Sedimentation Tanks



Aerial View –Looking East



Aerial View –Looking South



Aerial View –Looking West



Aerial View –Looking North



Webcam can be viewed at 
http://oxblue.com/pro/open/pcl/southbayinternational
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