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CURRENT AREA LEVEE PROJECTS

• Mesilla Levee Improvements, Phase 2
• Sunland Park Levee Improvements
• Vado Levee Design
• Canutillo Levee Design, Phase 2
• Courchesne & NEMEXAS Levee Design
• American Canal Re‐Lining Design
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CANALIZATION PROJECTS
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MESILLA PHASE 2

19 6 il f l• 19.6 miles of levee

• $17.1 million contract to 
Briston Construction LLCBriston Construction LLC

• Notice to Proceed issued 
September 25 2010September 25, 2010

• Anticipated completion    
September 2013

Mesilla Phase 2 – Brown Line
Leasburg to Mesilla Dam

September 2013

• 16.1 miles of  embankment  
complete – 85%g

(east levee)
p
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SUNLAND PARK

11 8 il f l• 11.8 miles of levee

• $9.2 million awarded to 
Ultimate Concrete LLCUltimate Concrete LLC

• Notice to Proceed issued 
September 28 2010

Sunland Park Green Line

September 28, 2010

• Anticipated completion    
November 2012Sunland Park – Green Line

Borderland Bridge To Power Plant
(east and west levees)

November 2012

• 11.8 miles of  embankment  
completep
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VADO LEVEE DESIGN

D i 1 1 il f l• Design  ‐ 1.1 miles of levee

• $0.61 million awarded to 
Tetra Tech IncTetra Tech, Inc.

• Design complete

• Construction estimated in 
late‐2013

Vado – Orange Line
(east levee)
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CANUTILLO PHASE 2 DESIGN

D i 5 7 il f l• Design  ‐ 5.7 miles of levee

• $1.8 million design contract 
awarded to URS Group Incawarded to URS Group, Inc.

• Notice to Proceed issued on 
June 17 2010June 17, 2010

• Anticipated  completion          
to be determined

Canutillo Phase 2 – Red Line
Vinton Bridge to Borderland Bridge

to be determined

• 90% design complete

(east levee) • Construction  estimated in 
2014 through 2017
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COURCHESNE & NEMEXAS REACH DESIGNS

D i 3 8 il f l• Design  ‐ 3.8 miles of levee

• $1.2 million design contract 
awarded to URS Group Incawarded to URS Group, Inc.

• Notice to Proceed issued 
September 17 2010September 17, 2010

• Anticipated completion         
to be determined

Courchesne – Pink Line

to be determined

• 90% design complete

(east levee) • Construction estimated in 
2018 through 2020
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RECTIFICATION PROJECTS
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AMERICAN CANAL RE‐LINING DESIGN

D i 1 6 il f l• Design  ‐ 1.6 miles of canal

• $2.3 million design contract 
awarded to URS Group Incawarded to URS Group, Inc.

• Notice to Proceed issued 
September 6 2011September 6, 2011

• Anticipated  completion          
to be determined

American Canal – Red Line

to be determined

• 90% design complete

• Construction estimated in 
2014 or 2015
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