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Upper Rio Grande Construction Update 

 

Mesilla Phase II $20.6 million 
Construction 
19.6 miles of Levee 
 
Briston 
Construction, LLC 

Notice to Proceed: 
September 25, 
2010 
 
Completion: 
December 31, 2013 
 
97% complete 

 

Vado Levee Design Design 
1.1 miles of Levee 
 
Tetra Tech, Inc. 

Design complete 
 
Construction in 
early-mid 2014 

 

Canutillo Phase 2 
Design 

Design 
5.7 miles of Levee 
 
URS Group, Inc. 

Design complete 
 
Construction 
estimated 2016 
through 2020 

 

Courchesne & 
Nemexas Reach 
Design 

$1.2 million 
Design 
3.8 miles of Levee 
 
URS Group, Inc. 
 

Notice to Proceed: 
September 17, 
2010 
 
90% complete 



 

American Canal 
Relining Design 

$2.3 million 
Design 
 
URS Group, Inc. 

Notice to Proceed: 
September 6, 2011 
 
90% complete 

 

American Dam Soil 
Remediation 

$3.0 million 
Construction 
Remove and 
Replace 
Contaminated Soil 
 
Prudent 
Technologies, Inc. 

Notice to Proceed: 
Awaiting Bonds 
 
175 days 

 

American Dam 
Gate Replacement 

$2.3 million 
Design-Build 
 
Aztec Contractors, 
Inc. 

Notice to Proceed: 
October 24, 2012 
 
Completion: 
February 15, 2014 
 
100% Design 
Waiting on Bonds 
for Construction 

 
Mesilla Phase I, Hatch, and Canutillo levee evaluation packages for construction completed to date are 
anticipated to be sent to FEMA on Friday, November 8, 2013. 
 
The Noise Study for the Floodgates at Country Club and Canutillo Bridges has been finalized yet.  The 
final version is expected on November 22, 2013. 
 
Andrea Glover, PE 
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