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1. Overview -  (Progress Report From Week of September 22) - Continued rebar, 
forms, embedded work, and concrete for AST tank and gallery walls.  AST tank 
walls will be completed by Oct 16.  Continued rebar, forms and concrete for SST 
influent channel SOG, tank walls, and SSK PS walls. Placed fabric and gravel for 
remainder of SST tank SOG.  At the SST effluent gallery, continued rebar, forms, 
embedded work, and concrete for stairwell and gallery walls.  Applied capillary 



waterproofing to a portion of SST galley stairwell.  Began subgrade prep for DAF 
tanks SOG.  Began buried 42” RAS pipe. 

2. Project Schedule  
a. Notice to Proceed Signed November 24, 2008 
b. Construction Duration 730 days 
c. On site work began January 5, 2009 

3. Project Financial Information   
a. Award Amount $87, 637, 816  
b. Modification No. 1 - $179,150 
c. Modification No.2 - $62,819 
d. Modification No. 3- No cost change 
e. Modification No. 4 – VE ($151,380) 
f. Modification No. 5 – VE ($35,939) 
g. Modification No.6 – Cancelled 
h. Modification No. 7 – No cost change 
i. Modification No. 9 - $555 

 Project Status 
j. Approximately 30 PCL salary personnel are on site, 100 additional 

personnel have been hired. 
k. PCL has submitted 402 Requests for Information (RFIs); approximately 

90% have been answered: of 251 submittals, approximately 220 have been 
answered. 

4. Site Conditions  
a. Dry 

5. Key Events 
a. None 

6. Detailed Project Schedule – Due to excusable Government delays from Deep 
Dynamic Compaction (DDC) and Standard Penetrometer Test (SPT) modifications 
1 and 2, the project is approximately 2 months behind schedule. The Contractor has 
rearranged activities and modified activities to recoup some of the delay.  A time 
extension has not yet been issued.  Contractor has submitted time impact analysis – 
currently under Government review. The latest schedule from the August progress 
update is shown on the attachment .pdf file.  Current schedule identifies a March 7, 
2011 completion date. 

7. WebCam – PCL has installed a webcam.  Address of the website is  
                   http://oxblue.com/pro/open/pcl/southbayinternationalwastewatertreatmentplant
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