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Map Label Construction Project Distance (miles) Status Date Submitted To FEMA
LV02 Mission Levee Phase I (Banker Weir to Inspiration Rd) 3.68 Certification Submitted 12/1/2011
LV03 Mission Levee Phase II (Inspiration Rd to Abram Road) 3.59 Certification Submitted 12/1/2011
LV04 DHS Levee/Wall Segment O-04A 3.87 Certification Submitted 11/14/2011
LV05 DHS Levee/Wall Segment O-04B 0.23 Design Complete N/A
LV06 DHS Levee/Wall Segment O-04C 0.43 Certification Submitted 11/14/2011
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