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Implementation Plan Summary

Major Milestones:

HSPD12 Implementation Plan milestones

8/03/2008 - IBWC Hosts USAStaffing Enroliment Center

01/10/2009 - Complete integration of PIV credentials with physical access security systems

09/30/2012 - Deploy Light Activation Station at Amistad Project Office

6/30/2011 - Begin issuance of PIV Cards to new employees as part of boarding process

09/30/2012 - Complete integration of PIV credentials with logical access systems




